SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:40 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 146  Const Calendar Day: 324 Date: 24-Apr-2013  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light to moderate wind, cold

Working Day If no, explain:

Di ary: Dispute
Paint Cable System
April 24, 2013 .

Weather — clear, light to moderate wind, cold
Painting Structure Steel — Suspender Bracket W-Line

1.Pp10 to pp46 — Sage’s crew continued on prepping/cleaning the suspender brackets. Painters finished
prepping/cleaning pp30 to pp34 in the morning and applied zinc primer at the end of work shift. Painters.
Cleaning/prepping suspender brackets from pp36 to pp46 were still in progress. Painters finished pressure
washing pp22 to 16.

NMS

Status

CleaningZinc 1st coatZinc 2nd coat
10In progress
124-22-134-22-134-23-13
144-22-134-23-134-23-13
164-22-134-23-134-23-13
184-22-134-23-134-23-13
204-23-134-23-134-23-13
224-23-134-23-134-23-13
244-23-134-23-134-23-13
264-23-134-23-134-23-13
284-23-134-23-134-23-13
304-23-134-24-13
324-23-134-24-13
344-24-134-24-13

36In progress

38In progress

40In progress

44In progress

46In progress

Labor
(0700 to 1730 — 10 hours)
Sage Ray, Dan Felix, Kenny Burman, Nick Reed, Billy Gatewood, Genier Valdez, Billy Paderatz, Ron

I'm] 5
‘ih/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 146  Date: 24-Apr-2013  Wednesday

Morgan

Laraine’s Hour — 2 hours OT - 0700 to 1730 (field 0930 to 1715)

04-0120F4 Bid ltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 0.00 0.00 0.00 0.00 D
Painter DAN FELIX 8.00 2.00 0.00 10.00 D
Painter BILL GATEWOOD 8.00 2.00 0.00 10.00 D
Painter BILL PADERATZ 8.00 2.00 0.00 10.00 D
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 []
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Painter LEON CIRNEY 0.00 0.00 0.00 0.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter RICARDO PERZILLA 0.00 0.00 0.00 0.00 D
Painter ISAAC GALICIA 0.00 0.00 0.00 0.00 D
Painter VICTOR RUIZ 0.00 0.00 0.00 0.00 D
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 D
Painter JUAN CARLOS SALAZAR 0.00 0.00 0.00 0.00 D
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 D
Painter GENIER VALDEZ 8.00 2.00 0.00 10.00 D
Painter MARCO ORDUNO 0.00 0.00 0.00 0.00 D
Painter KENNY BURMAN 8.00 2.00 0.00 10.00 D
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 D
Painter GARY MARTIN 0.00 0.00 0.00 0.00 D
Painter ARTURO VALENCIA 0.00 0.00 0.00 0.00 D
Painter NICK REED 8.00 2.00 0.00 10.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter EDILBERTO LEON 0.00 0.00 0.00 0.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter RON BUBB 0.00 0.00 0.00 0.00 D
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